SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:53AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 140 Const Calendar Day: 689 Date: 29-Jul-2011 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  04:30 PM Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 04-Aug-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Tower Activities
Electroslag welding (ESW): .
The 20th (and last) ESW weld was done today. It was on the skewed T joint that connects shear plate alS
to the South shaft. The following is a list of activities for this operation:
The consumable guide and insulators were installed yesterday. To ensure that they were free of rust and
condensation, the following was checked prior to the start of welding:
- | visually inspected both sides of the weld joint to make sure there was no rust or condensation on the
guide or insulators.
- At the bottom 150mm of both sides of the joint, they used a torch to dry out the area to remove any
possible condensation (see attached photo). - Note: the areas above the sump will be dried out from the
rising heat of the weld pool during welding.
- 2 new barrels of weld wire were brought out this morning.
- From 07:30 until 08:00, QC and production went through there pre-weld checklists.
After the above was done, they were ready to start welding.
- At 08:33, the weld was started.
- It took about 2 minutes, 45 seconds for the weld parameters to stabilize.
- There was a small leak of weld metal from the starting sump. - See attached photo.
- At 10:37, the weld was low on flux and was running a little loud for about 1 minute.
- At 12:29, the weld was low on flux and was running a little loud for about 1 minute.
- At 13:06, the weld was ended in the run-off tab.
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Office work:
- | reviewed and approved diaries.
- I looked into CCO-174. ABF Engineer Mark MacDonald called me to ask about some of the details in
this CCO. It had to do with the possible need to trim some elevator brackets that may interfere with the
Lift 4 facades.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEFFERY STONE 0.00 0.00 0.00 0.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Wright, Doug Diary #: 140  Date: 29-Jul-2011  Friday
Ironworker APP Alex Blanco 8.00 0.00 0.00 8.00 []
Ironworker APP DEVAN MURPHY 800 0.00 000 800 []
Ironworker APP JEREMY DOLMAN 0.00 0.00 000  0.00 []
Ironworker APP JEFFERY SOUZA 800 0.00 000 800 []
Ironworker FOR RORY HOGAN 800 0.00 000 800 []
Ironworker INM RICHARD GARCIA 800 0.00 000 800 []
Attachment

Looking down at the ESW weld in progress Small weld metal leak from the starting sump
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